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Activities completed last week: (See attached map)  
 

Onsite:  
 

• Conducted O&M activities on Compounds Three and Four.  
• Conducted operation and maintenance activities on Compound Five. 
• Continued developing newly installed monitoring wells. 
• Continued installation of injection wells for the Demonstration Plan. 

 
Offsite:  
 

• Continued installation of groundwater step out sampling on public streets. 
 
Activities planned for this week (See attached map for all the designated locations) 
 

Onsite:  
 

• Initiate quarterly groundwater sampling. 
• Continue installation of injection points for Demonstration Plan. 
• Continue operations and maintenance activities at Compound Three and Four. 
• Continue operations and maintenance activities at Compound Five. 

 
Offsite:  

  
• Initiate quarterly groundwater and vapor sampling. 
• Continue installation and development of ground water step out locations offsite. 
 
PUBLIC PARTICIPATION 
 
• None to report. 

 
 
 
 



 



 


